


A person wearing a red safety helmet and a blue surgical mask is shown in profile, looking towards a wall covered in numerous small, overlapping photographs. The person is also wearing a yellow high-visibility vest. The background is slightly blurred, showing an outdoor setting with a white van and another person in the distance.

Seeing is believing



北 大 嶼 山 醫 院

香 港 感 染 控 制 中 心



N o r t h
L a n t a u
H o s p i t a l
H o n g K o n g
I n f e c t i o n C o n t r o l
C e n t r e

北大嶼山醫院 香港感染控制中心



DEC 2019 JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 2021 JAN 2021

3rd WAVE

- HIGHEST RECORD OF CONFIRMED CASES
- 145 NO. OF LOCAL TRANSMITTED CASES IN A DAY
- 149 NO. OF CONFIRMED CASES IN A DAY (30/7/2020)



中央支援同心抗疫

CENTRAL GOVERNMENT'S
S U P P O R T FIGHT THE VIRUS TOGETHER

聯合工
作小組

Joint Working
G r o u p

深 圳
市政府


Shenzhen
Municipal
Government

香 港 特
區 政 府

Hong Kong SAR
Government

工程承辦單位
港方註冊承建商
(建築丙組)
及 設 計 團 隊

Joint Contractor
& Design Team



醫管局
HOSPITAL
AUTHORITY

食物
衛生局
FOOD AND
HEALTH
BUREAU

發展局
DEVELOPMENT
BUREAU

建築署
ARCHITECTURAL
SERVICES
DEPARTMENT

Project Management and supervision arrangement

Bureau Public Works
of Shenzhen
Municipality

Development
Bureau

Food & Health Bureau /
Hospital Authority

Architectural Services
Department

Arch vetting
panel

BS&EM Vetting
panel

T&C working
group

Statutory
Vetting panel

QC Audit
Team

Handover
working group

ArchSD's Role and Responsibilities:

- Provide technical advices to ensure timely completion of the works within 4 months
- Delegated authority under BA on statutory compliance checking
- Ensure meeting of HA's operational requirements
- Facilitate between contractor and other depts./statutory authorities

ArchSD Project Team - Tier 3

Independent Architectural / Structural / BS Checkers

Tier 2

Architectural (AP) / Structural (RSE) / BS Designers and TCPs

China State (Approved List of Contractor(Group C))

Tier 1



Passionate teamwork

Early contractor's involvement

Intense coordination

Innovation & smart construction

Proactive facilitation



Project Brief



1st Entirely MiC Negative Pressure Ward Infectious Disease Hospital in the World



D&B Contractor: China State Construction

Designer: China State Construction Int'l Medical

Project Type: Design & Build Project

HKICC	
CFA	~ 44,000m ²
Site Area	~ 29,000m ²
Project Scope	➤ Site formation & modification of utilities ➤ 6 ward blocks, 1 medical block, 1 energy centre, 1 VIE tank, 1 DG Store and supporting facilities
No. of Beds	136 no Negative Pressure Wards & 816 no patient beds
Standards	Building Regulations, relevant regulations, CoPs & HTM Standards currently in use in Hong Kong
Designed Service Life	50 Years
Construction Period	Less than 4 month
Supervision Department	ASD
Land	Former Carpark of AWE

Project Features




- Designed as permanent building, comply **HK Wind Code 2019**, able to withstand signal No. 10 typhoon
- Comply with Building Ordinance, Fire Safety (Buildings) Ordinance, CoP for Minimum FS Installations and relevant ordinances and regulations
- Storm water system able to withstand a **50-year rainstorm**
- Designed as a smart hospital
- A 3500-ton cooling system
- 8000KVA installed electrical load
- 4000KVA installed emergency genset, with 8 hours of emergency power backup

3 types of Medical gas systems:


- Medical oxygen gas (11,000L VIE tank, sufficient for 5-8 day's usage)
- 4-bar medical compressed air system
- Medical vacuum system




Project Difficulties



Project Milestones



Key to Success






Design Concept




Modular Design






MiC- Steel Hybrid Structure



- Total 136 no. Negative Pressure Wards;
- 524 MiC units in total:
 - 46 Facilities units
 - 70 Staircase units
 - 408 Ward units
- 6 Ward blocks, 2 floors each, 14,000 m² of MiC units, around 32% of GFA



Medical Planning



醫護至病房大樓路線

STAFF TO WARD BLOCK



病患至病房大樓路線

PATIENT TO WARD BLOCK



Medical Planning





香港特別行政區政府
建築署



中國建築
CHINA STATE CONSTRUCTION




中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL



Design Concept

Medical Planning – Ward Block



Clean zone



Warm zone



Dirty zone



Main Routes of Building Services Systems





香港特別行政區政府
建築署





中國建築
CHINA STATE CONSTRUCTION



中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL

Design Concept

MVAC System



- Direct expansion AHU/PAU
- Outdoor condensing units at the roof
- Fresh air intake from the side of building
- Constant air volume (CAV) System
- Exhaust air fan at 1/F
- Exhaust air discharged at 3m above roof level
- Individual Exhaust System for Dirty Zone





DfMA & MiC



Design for Manufacture and Assembly (DfMA)

Examples of DfMA in this project:

- a) MiC Ward
- b) Structural Steel Frame
- c) Precast Central Services Trench
- d) MIMEP
- e) Modular Airtight Panels
- f) Prefabricated Roof Modules

Advantages of DfMA applied to construction

Time saving	50%
Manpower saving	60%
Material saving	25%
Life-time cost saving	30%
Reduce carbon emission	50%



Design for Manufacture and Assembly (DfMA)

Examples of DfMA adopted in the Design & Build of the HKICC project



MiC Unit Manufacturing Factory



MiC Unit



Pre-cast Trench



Design for Manufacture and Assembly (DfMA)

Examples of DfMA adopted in the Design & Build of the HKICC project



Medical Block & Ward Block Common
Area Pre-fab Steel work



Ward Block E&M Module



Prefabricated E&M Modules
at BCF Yard




Athena III


Standard MiC Negative Pressure Ward Unit

R&D by CSIM


- Dimensions of **6-bed unit** : 8000W x 10000L x 3900H
- Composed of 3 MiC units, weight over 80 tons in total
- Comply with **HTM standards** for hospital Negative Pressure wards
- Airtightness needs to fulfill the requirements of **ASTM E779-10 Standard**
- Maintain Negative Pressure room minimum pressure gradient within the room (corridor 0Pa, anteroom -5Pa, ward -10Pa, washroom >-15Pa)
- **Air exchange rate at 12 ACH**
- Contaminated air discharged after **H14** HEPA filter filtration




CSIM - Leading Consultant in Modular Hospital Design



Negative Pressure Isolation
Makeshift Ward



Negative Pressure Isolation Ward



Operating Theatre





MiC Negative Pressure Ward's Composition

Ward Unit MiC-C
2.8(W)x10(L)x3.9(H)

Ward Unit MiC-B
2.3(W)x10(L)x3.9(H)

Ward Unit MiC-A
2.8(W)x10(L)x3.9(H)

MiC Ward Composed of 3 units:
MiC-A, MiC-B and MiC-C





香港特別行政區政府
建築署



中國建築
CHINA STATE CONSTRUCTION





中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL





DfMA & MiC

3 MiC Units Forming a Negative Pressure Ward



DfMA application in building service design




- ❑ MiMEP integrated AHU / PAU installation
- ❑ MiMEP refrigerant pipe unit for plantroom & roof
- ❑ MiMEP FS pipe valve
- ❑ MiC bedhead trunking (with medical gas and wiring system)
- ❑ MiMEP MCB board at electrical room
- ❑ MiMEP roof supporting frame for refrigerant pipe and cable tray





MiMEP AHU / PAU installation





DfMA application in building service design




MiMEP indoor MEPG unit (plumbing & drainage/ ventilation/ ELV & electrical power/ medical gas)



DfMA application in building service design



MiMEP roof supporting frame for refrigerant pipe and cable tray





香港特別行政區政府
建築署



中國建築
CHINA STATE CONSTRUCTION



中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL



Digitalization





BIM-Aided Design

Full-BIM-engaged design and construction process

- Online Design Real-time coordination between HK-SZ
- 8 professions design and coordination simultaneously
- Model used directly in MiC and components manufacturing
- 100% clash checking
- Save time by continuous coordination



Schedule		Water Schedule						
		A	B	C	D	E	F	G
Event	Type	Start Length	Duration	Start Length	Duration	Start Length	Duration	Start Length
Water Bar	112	2725 mm	2725 mm	2725 mm	2725 mm	2725 mm	2725 mm	2725 mm
Water Bar	114	3765 mm	3765 mm	3765 mm	3765 mm	3765 mm	3765 mm	3765 mm
Water Bar	116	2965 mm	2965 mm	2965 mm	2965 mm	2965 mm	2965 mm	2965 mm
Water Bar	118	3465 mm	3465 mm	3465 mm	3465 mm	3465 mm	3465 mm	3465 mm
Water Bar	120	3365 mm	3365 mm	3365 mm	3365 mm	3365 mm	3365 mm	3365 mm
Water Bar	122	2287 mm	2287 mm	2287 mm	2287 mm	2287 mm	2287 mm	2287 mm
Water Bar	124	2051 mm	2051 mm	2051 mm	2051 mm	2051 mm	2051 mm	2051 mm
Water Bar	126	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm
Water Bar	128	4315 mm	4315 mm	4315 mm	4315 mm	4315 mm	4315 mm	4315 mm
Water Bar	130	2311 mm	2311 mm	2311 mm	2311 mm	2311 mm	2311 mm	2311 mm
Water Bar	132	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm	2277 mm
Water Bar	134	4335 mm	4335 mm	4335 mm	4335 mm	4335 mm	4335 mm	4335 mm
Water Bar	136	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	138	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm
Water Bar	140	10255 mm	10255 mm	10255 mm	10255 mm	10255 mm	10255 mm	10255 mm
Water Bar	142	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm	7865 mm
Water Bar	144	65365 mm	65365 mm	65365 mm	65365 mm	65365 mm	65365 mm	65365 mm
Water Bar	146	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	148	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	150	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	152	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	154	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	156	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	158	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	160	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	162	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	164	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	166	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	168	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	170	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	172	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	174	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm
Water Bar	176	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm	12100 mm





香港特別行政區政府
建築署



中國建築
CHINA STATE CONSTRUCTION




中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL




Digitalization

AR-aided Construction & Maintenance



Multi dimensional usage of Full-BIM

- 3D BIM – Model renderings
- 3D BIM – VR-aided interior design
- 3D BIM – AR-aided construction inspection
- 3D BIM – Laser scan defect inspection
- 4D BIM – Construction progress info
- 5D BIM – Cost info
- 7D BIM – Facilities maintenance info



VR-aided Interior Design

Multi dimensional usage of Full-BIM

- 3D BIM – Model renderings
- 3D BIM – VR-aided interior design
- 3D BIM – AR-aided construction inspection
- 3D BIM – Laser scan defect inspection
- 4D BIM – Construction progress info
- 5D BIM – Cost info
- 7D BIM – Facilities maintenance info



Smart Construction




- Real-time worker count
- Real-time construction progress on BIM model



Smart Construction



CCTV+AI safety monitoring system



Mobile User Interface


MES系統追蹤及監控MiC進度



Command Centre



Some Thoughts on the Future of Construction Industry




發展局
Development Bureau

Construction 2.0

Time to change



Way forward...

The background of the slide is a faded, high-angle photograph of a construction site. In the foreground, the silhouettes of three construction workers wearing hard hats are visible, looking towards the site. In the background, a large tower crane and the skeletal framework of a building under construction are visible against a bright sky.



Public Hospitals in Hong Kong are generally characterised by

- **Large floor plate to maximise operational efficiency**
- **Compact to achieve cost effectiveness**
- **highrise blockings with non-uniform stackings**
- **Vertically serviced functional spaces**
- **Tight and limited working space for construction**
- **Public utilization is high**
- **Flexibility to meet changing needs**



Evolving strategy for MiC implementation for hospital projects





Non-uniform stackings





Optimization of module size, weight and ceiling void




MiMEP and Segregation of services



System Integration



Digitization and advanced technologies



- **Blockchain**
- **Augmented reality (AR) assisted design and construction**
- **Real time site supervision and management**
 - real time labour monitoring
 - real time construction progress
- **Facilities management**
 - BIM Asset information model



香港特別行政區政府
建築署



中國建築
CHINA STATE CONSTRUCTION



中建國際醫療
CHINA STATE CONSTRUCTION INT'L MEDICAL

Thank you very much!